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BUNKER (208) 783-1200
LIMITED FAX: (208) 783-2301
PARTNERSHIP

135 E. Cameron Avenue, Kellogg, Idaho 83837-2353

December 1, 1994

Mr. Sean Sheldrake, Project Manager
Superfund Branch

U.S. ENVIRONMENTAL PROTECTION AGENCY
1200 Sixth Avenue, HW-113

Seattle, WA 98101

Re: Steam Line Removal Work Plan
Dear Sean:
Bunker Limited Partnership responds to your comments of November
28, 1994 regarding BLP’'s Remedial Action Management Plan for the

removal of asbestos covered pipe as follows:

Comment 2.2, Organizational Structure: See Attached.

Comment 2.3.2, Proiject Superintendent/Engineer: The Contractor
will dedicate at least one supervisor to each job site.

Comment 2.4.1, Subcontracts: The proposed contractor is Wilder
Environmental. Wilder’s major subcontractor for this project is
MCS Environmental. Additional subcontractors will include, but not
be limited to CJB Environmental, Stewart Contracting, D.G.&S.
Construction, and MACS Laboratories.

Comment 3.3, Training: The training provided will be in compliance
with 40 CFR, Section 61 subpart M, and EPA NESHAP’'s for the
ultimate project design.

Comment 4.2.2.1, Task: The Contractor will provide an 8 to 12-inch
cover of clean fill over the principal threat material (PTM) for
construction of the access road near Deadwood Gulch at Crosby
Point. If the clean fill cover does not withstand vehicle traffic,
as determined by the Project Superintendent and on-scene
representative, then a portable wheel wash vehicle decontamination
station will be constructed.

Comment 4.2.3, Disposal Site Preparation: The Contractor will
utilize the West Canyon Asbestos Laydown Area until full, and then
prepare and utilize an alternative area as designated by the
Agency.

G4H3I\
10 8. 3 100 4 \oo%




Mr. Sean Sheldrake
December 1, 1994
Page Two

Comment 4.3.2, Health and Safety Facilities: Pintlar Corporation
is winterizing the McKinley Avenue decontamination station. If not

completed prior to commencement of this work, the Contractor will
utilize a pressure washer at the decontamination station which will
be connected to a hot water 1line 1inside the decontamination
facility (dry).

Comment 4.4.3.1, Task: The Contractor will wrap the pipe with
plastic and candystripe with duct tape prior to glove bagging as
suggested for the buried section of pipe. This method will prevent
visible emissions during the cutting process. The plastic wrapping
and the enclosed pipe insulation will be handled carefully to
prevent additional damage. The Contractor will work with all
oversight personnel to develop alternate abatement methods, if
necessary.

Comment 6.5, Action Levels and Responses: The action level for
asbestos fibers will be changed to 0.10 fibers/cc. The action
levels for arsenic, lead, and cadmium are 5ug/m>, 30ug/m>, and
2.5ug/m>, respectively.

Comment 7.1, Non-Compliance: If any problems develop, the
Contractor will notify EPA/IDHW immediately.

The Work Plan will be revised accordingly.

The proposed Contractor has reviewed the Work Plan, your comments
and BLP’'s response. They are prepared to undertake the removal of
asbestos covered pipe in accordance with BLP’'s Remedial Action
Management Plan for this task as amended by this letter. Bunker
Limited Partnership looks forward to your prompt approval so that
this work may proceed. If you have any questions, please contact
me.

Very truly yours,

BUNKER LIMITED PARTNERSHIP
by BH Properties, Inc., General Partner

Frank jf;ﬁifijt\TJ;//
Vice President

Enclosure

cc: Armina Nolan, EPA-ATD
Becky Goehring, EPA-ATD
Bill Hudson, CH2M Hill
Scott Peterson, IDHW
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CONTRACT ADMINISTRATION
FRANK J. BREIDT
BUNKER LIMITED PARTNERSHIP
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